

EU0170-23

Steel & Tube Holdings Limited - accepted 11/06/2024
Enforceable Undertaking Variation Request 1.0

No	Activities	Expenditure	Due	Variation
3.2 Dissemination				
3.2	Dissemination	N/A	Dec-25	1. Vary the completion date to 27 February 2026
3.3 Benefits to Workers				
3.1	Statement of commitment	N/A	N/A	1. Amend the wording to: <i>"the project execution team will meet regularly"</i> and <i>"the project governance team will meet regularly"</i>
3.3.1	AI/CCTV Safety Improvement Initiative	\$144,400	Dec-25	1. Vary the completion date to 27 February 2026
3.3.2	Feasibility project – AI Safety Lock	\$63,300	Dec-25	1. Vary the completion date to 27 February 2026
3.3.3	H&S Induction Training	\$49,250	Dec-25	1. Vary the completion date to 27 February 2026
3.4 Benefits to Industry				
3.4.1	Facilitated workshops for labour hire worker safety	\$36,200	Dec-25	1. Vary the completion date to 27 February 2026 2. Remove the word <i>"unions"</i> from page 9 of the EU appendix. 3. Amend the wording at page 9 of the appendix to: <i>"the wider group will come back together in a series of online workshops"</i>
3.4.2	Health and Safety wellbeing and innovation project	\$80,000	Dec-25	1. Vary the completion date to 27 February 2026
3.4.3	Nightshift supervision training	\$41,000	Dec-25	1. Vary the completion date to 27 February 2026 2. Amend the wording at page 11 of the EU appendix to: <i>"The course will be made available as two workshops at no cost, to up to 30 participants from members of the East Tamaki Business Association and the public."</i>

07/11/2025